

CND-26 / PSR-2026-09

conduit unified llm gateway

Reporting period	2026-Q3	Report date	18-Sep-26
Overall health	A	Prepared by	Arjun Mehta
Client	Kestrel Digital - Platform Engineering	Project manager	Arjun Mehta

1. Executive summary

Conduit stays amber but is trending back to green. Budget caps and hard spend stops shipped on 22 July and slowed month-on-month provider spend growth from 61% to 9%, with runaway consumption incidents down from seven in the previous quarter to one. Latency-aware routing cut p95 from 1,140ms to 690ms, and the control plane now runs in two regions with a failover exercise completed in eleven minutes. The provider token line has nonetheless passed its own budget, at just under 1.6 million against a 1.45 million line, and a virement from contingency is requested. The programme as a whole remains under budget. Attention now moves to the November model deprecations and to closing SOC 2 Type II.

2. Progress this period

- Per-key budget caps and hard spend stops shipped on 22 July; runaway consumption incidents fell from seven in Q2 to one in Q3.
- Latency-aware routing cut p95 latency from 1,140ms to 690ms while holding availability at 99.89%.
- Multi-region control plane live from 4 September, with a failover exercise completed in eleven minutes.
- Prompt log retention cut from 30 days to 72 hours with field-level redaction, closing the data residency gap.

3. Milestones

Milestone	Owner	Due	Status	Comment
Per-key budget caps and hard stops		22-Jul-26	Complete	Shipped on the date committed.
Latency-aware routing	Lena Petrova	14-Aug-26	Complete	
Multi-region control plane	Daniel Wu	04-Sep-26	Complete	Failover exercise completed in 11 minutes.
Northcape knowledge transfer	N/A	16-Oct-26	Not started	Paired ownership plan drafted.
SOC 2 Type II window close	Yusuf Karim	2026-11-28	Not yet started	

4. Financial position

Measure	Amount	Notes
Approved budget	6,315,000 USD	Includes the 120k contingency drawdown approved in August.
Spend to date	5,183,000 USD	82 pct of approved budget
Spend this period	1,737,000 USD	
Variance	1,132,000 USD	Under budget
Forecast at completion	6,450,000 USD	Assumes provider spend growth stays in single digits per month.

5. Key risks

ID	Risk	Owner	Score	Mitigation
R-001	Provider token spend outruns pre-purchased credits	Hannah Okonkwo	16	Per-key budget caps and hard spend stops shipped in July; weekly burn review with finance.

ID	Risk	Owner	Score	Mitigation
R-008	Upstream model deprecations break pinned model IDs	Lena Petrova	12	Alias layer maps pinned IDs onto current models; deprecation calendar tracked per provider.
R-010	SOC 2 Type II evidence collection behind schedule	Yusuf Karim	12	Evidence automation in place for fourteen controls; weekly review with the auditor until the window closes.
R-012	Contract engineering ramp-down leaves single-owner areas	Arjun Mehta	12	Knowledge transfer plan with paired ownership for the billing and adapter layers.

6. Issues and decisions required

- Provider token spend has passed its line budget; a virement from contingency is requested at the October steering group.
- Carried over, per last month.
- Contract engineering ramps down in October with billing and two adapters still owned by one person each.

7. Focus for next period

- Complete the Northcape knowledge transfer and remove the remaining single-owner areas.
- Migrate pinned model identifiers ahead of the November deprecations.
- Close the SOC 2 Type II observation window and publish the report to customers.

Prepared by Arjun Mehta | PSR-2026-09 | issued 18-Sep-26