

# Conduit Unified LLM Gateway

Project status report | 2026-Q1 | 2026-03-31

|             |             |         |                               |
|-------------|-------------|---------|-------------------------------|
| Report ID   | PSR-2026-03 | Status  | G                             |
| Prepared by | Arjun Mehta | Sponsor | Sofia Almeida, VP Engineering |

## 1. Executive summary

Conduit reached internal general availability in February and is now the default path to model providers for five pilot teams. The unified chat completion API is live in front of two upstream providers, availability was 99.94% across March, and the platform served an average of 41 million tokens a day in the final month of the quarter. Spend tracks a little under profile because the security audit started later than planned. The watch items are cost visibility and shared rate limits: metering still lags real spend, and upstream quotas turn out to apply to the whole organisation rather than to individual keys.

## 2. Progress this period

- Unified /v1/chat completion API released, with adapters for Northstar and Corvus behind a single request format.
- Internal general availability reached on 27 February with five pilot teams migrated off direct provider SDKs.
- Availability of 99.94% in March against a 99.9% internal objective; p95 latency 820ms end to end.
- Usage metering pipeline delivering per-key token counts, currently with a lag of up to 36 hours.

## 3. Milestones

| Milestone                             | Owner          | Due        | Status      | Comment                                        |
|---------------------------------------|----------------|------------|-------------|------------------------------------------------|
| Unified completion API v1             | Lena Petrova   | 2026-02-13 | done        | Shipped 11 Feb.                                |
| Provider adapters (Northstar, Corvus) | Lena Petrova   | 2026-01-30 | Closed      |                                                |
| Internal GA - five pilot teams        | Arjun Mehta    | 2026-02-27 | Completed   | All five migrated.                             |
| Usage metering pipeline               | Hannah Okonkwo | 03/20/2026 | In-progress | Lands with a 36h lag; batching work to follow. |
| SOC 2 Type I readiness review         |                | 2026-04-24 | pending     | Auditor engaged, fieldwork booked for April.   |

## 4. Financial position

| Measure                | Amount      | Notes                                                                        |
|------------------------|-------------|------------------------------------------------------------------------------|
| Approved budget        | \$6,315,000 | Approved at the November platform investment review.                         |
| Spend to date          | \$1,888,000 | 30% of approved budget                                                       |
| Spend this period      | \$1,247,000 |                                                                              |
| Variance               | \$4,427,000 | Under budget                                                                 |
| Forecast at completion | \$6,315,000 | Assumes provider token spend stays inside the pre-purchased credit envelope. |

## 5. Key risks

| ID    | Risk                                               | Owner          | Score | Mitigation                                                                                 |
|-------|----------------------------------------------------|----------------|-------|--------------------------------------------------------------------------------------------|
| R-001 | Provider token spend outruns pre-purchased credits | Hannah Okonkwo | 16    | Per-key budget caps and hard spend stops shipped in July; weekly burn review with finance. |

| ID    | Risk                                                      | Owner          | Score | Mitigation                                                                                                     |
|-------|-----------------------------------------------------------|----------------|-------|----------------------------------------------------------------------------------------------------------------|
| R-002 | Upstream rate limits apply per organisation, not per key  | Daniel Wu      | 16    | Automatic failover across three providers plus request shaping at the edge; per-organisation quota dashboards. |
| R-009 | Usage metering lags real spend, so chargeback is disputed | Hannah Okonkwo | 12    | Metering pipeline moved to 15-minute batches and reconciled against provider invoices monthly.                 |

## 6. Issues and decisions required

- Vendor commercials - see attached.
- Metering lags real spend by up to 36 hours, which makes per-team chargeback estimates unreliable.

## 7. Focus for next period

- Ship per-key budget caps and spend alerts before opening the gateway beyond the pilot teams.
- Add a third provider adapter and automatic failover between providers.
- Complete SOC 2 Type I fieldwork.

Prepared by Arjun Mehta | PSR-2026-03 | issued 2026-03-31